

Integrated Reproductive Health Services Project
Takamol

MONTHLY ACTIVITY REPORT

August, 2009

Prepared By

HCI, Health Care International



DISCLAIMER

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States government.


TABLE OF CONTENTS

EXECUTIVE SUMMARY	4
TRAINING COURSES CONDUCTED DURING AUGUST 2009.	6
RESULT 1 ACTIVITIES.....	10
RESULT 2 ACTIVITIES.....	11
RESULT 4 ACTIVITIES.....	11
ANNEX I: DETAILED LIST OF CONDUCTED TRAINING COURSES DURING AUGUST 2009	12

Executive Summary

During August 2009, Takamol Team has continued implementing training activities of Results 1 and 4 following the agreed upon training plan and timetable. No training activities for R2 were conducted during August, 09.

14 training courses were conducted in 4 governorates (5 training courses in Dakahlia, 4 training courses in each of Luxor & Aswan & 1 training course in 6th October Governorates). Two Clinical ultrasonic training courses for PHC physicians conducted at the regional center for training (RCT) included participants from Quena, Luxor, Aswan, Beni Suef & Kafr El Shiekh Governorates.



HCI "Training Implementation Team" continued preparing participants' list of targeted staff for all training courses in the 4 governorates.

HCI implementation team in the targeted governorates notified the Undersecretaries of those governorates, hospital directors, PHCs and field coordinators. The team followed all needed measures to ensure that all targeted participants are notified to participate in the training courses.

The very close coordination among the counterparts has continued during all phases of all activities. The prompt response to the comments, recommendations, amendments and improvement opportunities is being kept pro-active rather than reactive.

HCI Results Counterparts have continued follow-up of the trainers in the different governorates for assessment and for on the spot improvement and coordination.

HCI Monitoring & Evaluation team continued the planned role in all governorates to ensure enhancing performance and improving quality. Evaluation was incorporated and participatory throughout the training activities to enhance the training methodology and to improve the outcome of training.

Upon completion of each training course, we had developed and submitted the modified comprehensive analytical training reports to the Team Leaders of R1 and R4. Each report included the participants' list, trainers' list, analysis of participants' pre & post tests, training course evaluation analysis that reflects participants' views and feedback on different aspects of training (educational and administrative) in addition to their comments and recommendations, as well as documentary photos for R1 & R4 trainings.

We handled all necessary logistics including trainers' transportation to different governorates, accommodation as needed, transportation of trainees to sites of practical sessions inside the governorate, providing training venues, producing training materials and providing two coffee breaks a day.


Training Courses Conducted During August 2009:

We hereby aggregate and integrate the contents and data from separate sources of training courses reports into one comprehensive database covering the actually implemented activities within the 2 results R1 & R4. No training activities for R2 were conducted during August, 09.

This report covers 16 training courses conducted successfully during August 2009:

12 training courses at PHC level under Result 1.

4 training courses at PHC level under Result 4.




- In the 16 courses, the total number of trainees under the two Results was 475 trainees. The total number of training days was 35 training days which means that during the 16 courses a total of 949 participants' training days were accomplished.
- This means that Takamol Team succeeded to conduct, as a daily average, 1.7 training days per each working day during August 2009.

The following table summarizes the distribution of trainees per result and per gender:

Result	Males	Females	Total
Result 1	139	176	315
Result 4	99	61	160
Total	238	237	475


The total number of trainees at PHC level was 475 trainees (238 males & 237 females).

Gender Distribution




Gender Distribution According to the Activities

Result 1




Result 4





Pre-Post Test Analysis

The average score of pre-tests and post-tests of the 16 courses clarifies that the participants' knowledge was improved to a remarkable level. This confirms that the OJT will be needed to improve the skills and performance of the participants. The following graphs show the average score of pre-test and post-test of the courses of each result and for the 16 courses:

Result 1



Result 4



A detailed list that includes conducted training courses, dates, location, number of participants, gender ratio, pre-test, post-test analysis and cost of training courses is attached as **Annex 1**.

Result 1 Activities

▪ Curricula Development:

Continued working and application of already developed curricula.

▪ Conduction of training:

All planned training courses were conducted according to their schedules during August 2009.

1. Two clinical ultrasonic training courses were conducted for 19 PHCs physicians from Luxor, Aswan, Beni Suef, Quena and Kafr El Shiekh Governorates. The trainings were conducted at RCT, Ain Shams University. The developed curriculum was applied and training focused on participants' practices utilizing patient high flow of Ain Shams Maternity hospital.
2. Six follow up referral workshops were conducted for **172** members of referral teams in Dakahlia and Aswan Governorates.
3. Two Referral workshops were conducted for **90** members of referral teams in Luxor City.
4. Two Safety and Maintenance Training for PHCs were conducted for **34** members from Luxor City.

▪ Implementation:

1. Efficient management of all training logistics and resources, transportation of all Cairo based trainers to training venues was arranged on daily bases with continuous monitoring during all days of training to ensure quality of the provided trainings.
2. Finalized training reports of all implemented/conducted training courses that ended before 31st August, 2009
3. Working in close cooperation with R1 team at Takamol El Maadi to coordinate different training activities, selection of trainers and monitor PHC training to get participants' feedback and respond to valuable requested modifications if any.
4. Continued monitoring of training and assessment of PHC consultant trainers. Now, R1 has its own core of consultant trainers who became highly experienced and specialized in conduction of Referral workshops.
5. Coordinate with R1 team to prepare training plan and to respond to R1 needs (e.g. Presentation modification for physician presentation and training for self assessment for both physicians and nurses).
6. Coordinate with R4 counterpart to avoid course overlap for same target groups.

Result 2 Activities

No training activities for R2 were conducted during August, 09.

Result 4 Activities

Curriculum Development

No relevant activities.

Implementation of Training

During this month, 4 training courses have been conducted as follows:

- Clinic Management Phase I: Edfu Health district.
- Board Management Phase I: El Sheikh Zayed Health districts.
- Board Management Phase II: Kom Ombo Health Districts. (gr.A)
- Board Management Phase II: Kom Ombo Health Districts. (gr.B)
- Total number of Trainees: 160 trainees
- Total number of Training days: 11 days

OJT Progress:

- During the month of August the OJT process were conducted in 7 governorates: Dakahlia, Quena, Giza, 6th of October, Kafr- El-Sheikh, Ismailia and Sharkia Governorates
- A total of 22 visits were conducted 10 of them were follow up OJT visits conducted to Abo-Kbeer health district (2), Ismailia health district (2), Kleen health district (1), Desouk health district (1), Hamoul health district (1) and Wahaat health district (3) in which OJT process was completed.

OJT Visits by Governorate:

R4-OJT activities are on action, where 22 OJT visits have been conducted to Quena Governorate (Armant health districts), to Dakahlia Governorate (Talka, Aga and Dekernis health districts), to Giza Governorate (Wahaat health district), to 6th of October Governorate (6th of October health districts), to Sharkia Governorate (Abo-Kbeer health district), to Ismailia Governorate (Ismailia health district) and to Kafr-El-Sheikh Governorate (Kleen, Hamoul and Desouk health districts).

Prepared By:

Name: Dr. Mary Salama

Title: *HCI* Monitoring & Reporting Coordinator

Signature:

Approved By:

Name: Dr. Samy Gadalla

Title: *HCI* Chairman & Managing Director

Signature:

Annex I: Detailed List of Conducted Training Courses during August 2009

Ismailia	Sharkia	Beni-Suef	Giza	Kaliobia	Luxor	Kafr El-Sheikh	Quena	Aswan	Dakahlia
----------	---------	-----------	------	----------	-------	----------------	-------	-------	----------

	Course Code	Training Name	Result	Start Date	End Date	Governorate	Participant No	Male	Female	Avg. overall pre-test	Avg. overall post-test	Cost/ training course
1.	105	Follow Up Referral Workshop II-Aga District	R1	3-Aug-09	3-Aug-09	Dakahlia	25	10	15	NA	NA	3,200.00
2.	105	Follow Up Referral Workshop II-Dekernes District	R1	3-Aug-09	3-Aug-09	Dakahlia	26	14	12	NA	NA	3,280.00
3.	105	Follow Up Referral Workshop II-Talkha District	R1	4-Aug-09	4-Aug-09	Dakahlia	26	12	14	NA	NA	3,280.00
4.	105	Follow Up Referral Workshop II-Meet Ghamr District	R1	5-Aug-09	5-Aug-09	Dakahlia	33	17	16	NA	NA	3,840.00
5.	105	Follow Up Referral Workshop II-Sherbin District	R1	6-Aug-09	6-Aug-09	Dakahlia	26	13	13	NA	NA	3,280.00
6.	106	Clinic Ultrasonography for PHC Physicians	R1	9-Aug-09	13-Aug-09	Luxor	10	5	5	65	94.17	7600
7.	105	Follow Up Referral Workshop II-Daraw District	R1	10-Aug-09	10-Aug-09	Aswan	36	11	25	NA	NA	4080
8.	104	Maintenance & Safety for Primary Health Care Clinics (Luxor, EL Zainia Districts)	R1	12-Aug-09	13-Aug-09	Luxor	17	11	6	68.24	83.53	4100
9.	104	Maintenance & Safety for Primary Health Care Clinics (El Gorna, El Bayadia Districts)	R1	15-Aug-09	16-Aug-09	Luxor	17	14	3	71.76	93.53	4100
10.	106	Clinic Ultrasonography for PHC Physicians Aswan & Beni Suef Governorates	R1	15-Aug-09	19-Aug-09	Aswan & Beni Suef	9	8	1	46.3	93.52	7440

	Course Code	Training Name	Result	Start Date	End Date	Governorate	Participant No	Male	Female	Avg. overall pre-test	Avg. overall post-test	Cost/ training course
11.	105	Referral Workshop for Luxor & El Zeneya Districts	R1	15-Aug-09	16-Aug-09	Luxor	33	5	28	NA	NA	5700
12.	105	Referral Workshop for El Baydia, El Gorna Districts	R1	17-Aug-09	18-Aug-09	Luxor	57	19	38	NA	NA	8100
13.	404	Clinic Board Management Phase I- Sheikh Zayed HD	R4	11-Aug-09	13-Aug-09	6 th October	20	3	17	45	57	6000
14.	405	Clinic Board Management Phase II- Kom Ombo Health District (Group A) (Sedkia - Ezbet Al Arab W.H. Center - Salo Kebly - El Masaeed HU)	R4	11-Aug-09	12-Aug-09	Aswan	45	31	14	42	80	6900
15.	405	Clinic Board Management Phase II- Kom Ombo Health District (Group B) (El Edwa - Ismailia - Karam El-Deeb - Fateera HU)	R4	11-Aug-09	12-Aug-09	Aswan	48	40	8	29	54	7200
16.	401	Clinic Management & Supervision PhaseI- Edfo Health District (Nag3 Hekal - Elhaj Zedan- Hager Elbosailia - El3awadallab- Elsharafa - Abou Ebny)	R4	15-Aug-09	18-Aug-09	Aswan	47	25	22	70	71	11380